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Water Plan Update 2013
f lScoping for Developing Process

• Tribal Water Summit proceedings• Tribal Water Summit proceedings
• Tribal Communication Plan

C t f W t Pl U d t• Current scope of Water Plan Update 
process

• Feasibility within Update 2013
• Feedback from July public meetingy p g
• Feedback from today’s Tribal workshop



Water Plan Update 2013
Ti li d M j D li blTimeline and Major Deliverables

Oct. 2009
Plenary 
M ti Dec. 2013

Apr.  2012 
Release Apr 2013

Fall 2010 
Project 

Management Meeting

March 
2010

Project 
Team

ec 0 3
Post Final 

Update 
2013

Draft 
Assumptions 

and 
Estimates 

Report

Apr. 2013
Release 
Public 
Review 
Draft

a age e t
Plan

Team 
Meeting

Mar. 2014
Distribute 

Printed

July 
2010

Public 
Meeting

Jan. 2010
Update 
2009 AC 
Meeting

6 Steering Committee

Printed 
Copies Jan. 2013

Publish CA 
Water 

Management 
Progress 
Report

Sept 9th

2010
Tribal  
Work-
Shop

g6 Steering Committee 
Meetings

p

18 Work Team Lead Meetings

En
d 

of
 S

co
pi

ng

8



Water Plan Update 2013
Content Schedule and Major MilestonesContent Schedule and Major Milestones
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